
COUNCIL PRIORITY 6-4

ELIMINATE THE BACKLOG OF ALL
ARCHITECTURAL BARRIER REMOVAL
REQUESTS THROUGHOUT DISTRICT 6





COMPLETE

Updated: September 19, 2002

COUNCIL DISTRICT 6

PRIORITY 6-4a

PROJECT:  Removal of Architectural Barriers - Curb Ramp Contract 44
         CIP #39-217.0
         Cross Reference:
         Mayor’s Goal: #2, Reduce Traffic Congestion

CURRENT LEAD AND SUPPORTING DEPARTMENTS:
Department Name: Engineering & Capital Projects
Director: Frank Belock
Key Contact for more information: Danny L. Schrotberger (619) 533-3778
Supporting Departments: Community and Economic Development        

ACTION PLAN:
1. Is the project adequately defined? Yes
2. Is policy direction needed? No
3. What will it cost? $150,000
4. Is it funded (Capital and Maintenance and Operations)?  Yes

What is the source?  CD 6 CDBG
5. Has it been designed?  Yes          

Has the community been involved? Yes
6. Is it permitted? N/A
7. Is it under construction? Completed

TIME LINE:
Milestones:

            Advertised Completed
Bid Opening            Completed

            Award Start             Completed
            Construction Start    April, 2002

Construction Finish  August, 2002



COMPLETE

Updated: September 19, 2002

COUNCIL DISTRICT 6

PRIORITY 6-4b

PROJECT: 
Project Name: Removal of Architectural Barriers for the Disabled- Contract T-1 
CIP # 52-244.1
Cross Reference:
Mayor’s Goal: #2, Reduce Traffic Congestion

CURRENT LEAD AND SUPPORTING DEPARTMENTS:
Department Name: Engineering & Capital Projects
Director: Frank Belock
Key Contact for more information: Danny L. Schrotberger (619) 533-3778
Supporting Departments:  N/A    

ACTION PLAN:
1. Is the project adequately defined? Yes
2. Is policy direction needed? No
3. What will it cost? $200,000
4. Is it funded (Capital and Maintenance and Operations)?  Yes

What is the source?  Transnet
5. Has it been designed?  Yes          

Has the community been involved? Yes
6. Is it permitted? N/A
7. Is it under construction? Completed

TIME LINE:
Milestones:

     Bid Opening             Completed
                 Award Start               Completed
                 Construction Start      April, 2002
                 Construction Finish    July, 2002




